COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2019

ESTI MATE SUMVARY 09: 22: 52
CONTI D C21876 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21876- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.5 DAYS TI ME ALLOW 90 WORK DAYS
SH 60 AND WCR- 40 | NTERSECTI ON PERCENT TIME:  29.44 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. C060A- 023
SH- 60 AND WCR- 40 | NTERSECTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 02/ 22/ 2019 DATE TI ME STARTED 01/07/2019
P. 0. BOX 405 DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/ 28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/12/2018 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04((970) 785- 6161 DATE NOTI CE TO PROCEED 01/ 07/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 600, 040. 64 PARTI Cl PATI NG $ 39, 978. 40 $ 0. 00
AWARD PRQJECT AMI:  $ 1,499, 075.13 NON- PARTI O PATI NG 309, 806. 50 137, 950. 33
PERCENT COMPLETE: 21.86% TOTAL EARNI NGS 349, 784. 90 137, 950. 33
FUNDS AVAI LABLE: $ 1,250, 255. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 349, 784. 90 137, 950. 33
TOTAL CLAI VS $ 0.00 RETAI NAGE -9, 626. 29 -4,138.51
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 340, 158. 61 133, 811. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 340, 158. 61 133, 811. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133, 811. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21876-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: C060A- 023 ESTI MATE NO 0002 09: 22: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.200 10, 417. 86
52, 089. 29000 0. 200 10, 417. 86
0010 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 2. 000 3,235.54
1,617. 77000 2.000 3,235.54
0015 202-00022 Renoval of Headgate 1. 000 0. 000
EACH 0. 000 0. 00
692. 12000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 437. 000 16. 000
LF 88. 000 835.12
9. 49000 104. 000 986. 96
0025 202- 00090 Renoval of Delineator 16. 000 0. 000
EACH 0. 000 0. 00
5. 90000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 1, 317. 000 0. 000
sy 58. 000 414.70
7.15000 58. 000 414.70
0035 202-00240 *Renpoval of Asphalt Mt (Pl aning) 773.000 0. 000
Sy 0. 000 0. 00
7.57000 0. 000 0. 00
0040 202-00250 *Renpval of Pavenent Marking 3, 500. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0045 202-00300 Renoval of Buil ding(s) 1. 000 0. 000
LS 0. 000 0. 00
2,658. 37000 0. 000 0. 00
0050 202-00810 Renoval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
70. 80000 0. 000 0. 00
0055 202-01130 Renoval of Guardrail Type 3 272.000 80. 000
LF 0. 000 0. 00

4.72000 80. 000 377.60



CONTI D

CAT NO0200

0060 202-04001

0065 203-00010

0070 203-00066

0075 203-01500

0080 203-01594

0085 203-01597

0090 203-02330

0095 206- 00000

0100 206-00065

0105 208-00002

0110 208-00020

ROADWAY

C21876
21876- Bl D
CO60A- 023
| TEM
DESCRI PTI ON
Pl ug Cul vert

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place) (R40)

Bl adi ng

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill (FlowFill)

Erosi on Log Type 1 (12 Inch)

Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
347. 88000
7, 312. 000
cy
11. 71000
4, 155. 000
cy
25. 65000
30. 000
HOUR
127. 05000
20. 000
HOUR
111. 32000
20. 000
HOUR
175. 45000
40. 000
HOUR
48. 40000
321. 000
cy
23. 95000
201. 000
cy
131. 72000
4,165. 000
LF
4. 48000
160. 000
LF

3. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
321. 000
321.000

0. 000
0. 000
0. 000

216. 000
0. 000
216. 000

0. 000
160. 000
160. 000
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ESTI MATE RUN 02/ 26/ 2019

254.

3,509

7,687

566.

.00

.00

.00

10

.00

00

.00

95

.00

.00

40

09: 22: 52

AMOUNT

254,

3,509

7,687

967.

566.

.00

.00

.00

10

.00

00

.00

95

.00

68

40



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21876-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0002 09: 22: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
8.26000 0. 000 0. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 352. 78000 1.000 1,352.78
0125 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 1. 000
EACH 1.000 557.21
557. 21000 2.000 1,114. 42
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
66. 55000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 120. 000 0. 000
HOUR 0. 000 0. 00
96. 80000 0. 000 0. 00
0145 208-00207 *Erosi on Control Managenent 30. 000 5. 000
DAY 4.000 847. 00
211. 75000 9. 000 1, 905. 75
0150 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
4,361. 28000 0. 000 0.00
0155 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
212. 40000 0. 000 0. 00
0160 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00
7,362. 85000 0. 000 0. 00
0165 212-00006  *Seeding (Native) 1. 600 0. 000
ACRE 0. 000 0. 00

725. 70000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21876-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0002 09: 22: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 1. 600 0. 000
ACRE 0. 000 0. 00
2,891. 00000 0. 000 0. 00
0175 213-00004 *Mul chi ng (Weed Free Straw) 1. 200 0. 000
ACRE 0. 000 0. 00
737.50000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 304. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tackifier 240. 000 0. 000
LB 0. 000 0. 00
2.83000 0. 000 0. 00
0190 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 2, 100. 000 0. 000
Cl ass
Sy 0. 000 0.00
3. 54000 0. 000 0. 00
0195 217-00020 *Her bi ci de Treat nment 10. 000 0. 000
HOUR 0. 000 0. 00
206. 50000 0. 000 0. 00
0200 304-06007  Aggregate Base Course (C ass 6) 1, 000. 000 0. 000
CcY 101. 000 4,657.11
46. 11000 101. 000 4,657. 11
0205 304-06008  Aggregate Base Course (Class 6) (Special) 356. 000 0. 000
cY 0. 000 0. 00
57.70000 0. 000 0. 00
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 34. 000 0. 000
TON 18. 890 4,642.22
245. 75000 18. 890 4,642. 22
0215 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2, 580. 000 0. 000
TON 0. 000 0. 00
109. 10000 0. 000 0. 00
0220 601-01000 Concrete Class B 4.000 2.000
CcY 1.600 959. 18

599. 49000 3. 600 2,158. 16



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21876- Bl D
PRQIECT C060A- 023 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 371. 000
LF
72.19000
0230 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (MG3S) 125. 000
LF
37. 68000
0235 606-01370 *Transition Type 3G (MGS) 4.000
EACH
2,301. 00000
0240 606-01385 *Transition Type 3J (MGS) 4. 000
EACH
2, 265. 60000
0245 606-01390 *End Anchorage Type 3K (MGS) 4.000
EACH
2,242.00000
0250 607-11525 Fence (Plastic) 130. 000
LF
2. 36000
0255 612-00037 Del i neator (Flexible) (Flat Munted) 6. 000
EACH
100. 30000
0260 612-00111 Del i neator (Drivable)(Type I) 18. 000
EACH
88. 50000
0265 612-00112 Del i neator (Drivable)(Type Il) 10. 000
EACH
94. 40000
0270 614-00011 Sign Panel (Cass I) 13. 000
SF
25. 96000
0275 614-00012 Sign Panel (Cass I1) 9. 000
SF

33. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
355. 000
371. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 26/ 2019

25, 627

45

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 22: 52

AMOUNT

26, 782

49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21876-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0002 09: 22: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01512  Steel Sign Support (2-1nch Round)(Post) 26. 000 0. 000
LF 0. 000 0. 00
16. 52000 0. 000 0. 00
0285 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0295 619-10127 *12 Inch Wl ded Steel Pipe (Jacked) 172. 000 0. 000
LF 0. 000 0. 00
492. 39000 0. 000 0. 00
0300 621-00450 *Det our Pavement 2, 365. 000 0. 000
Sy 0. 000 0. 00
39. 94000 0. 000 0. 00
0305 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 109. 000 0. 000
LF 0. 000 0. 00
120. 63000 0. 000 0. 00
0310 625-00000  *Construction Surveying 1. 000 0.330
LS 0. 150 3, 960. 38
26, 402. 50000 0. 480 12, 673. 20
0315 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
177. 00000 0. 000 0. 00
0320 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
57,817. 43000 0. 500 28,908. 72
0325 626-01104 *Public Information Services (Tier V) 1. 000 0. 200
LS 0. 200 1, 203. 60
6, 018. 00000 0. 400 2,407.20
0330 627-00008 *Modified Epoxy Pavenent Marking 60. 000 0. 000
GAL 0. 000 0. 00

112. 10000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21876-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0002 09: 22: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013 *Pavenent Marking Paint (Hi gh Build) 158. 000 0. 000
GAL 0. 000 0. 00
64. 90000 0. 000 0. 00
0340 627-30405 *Prefornmed Thernopl astic Pavement MarKking 142. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 24000 0. 000 0. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 70000 0. 000 0. 00
0350 629-01031 *Survey Monunment (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0. 00
0355 630-00000 *Fl aggi ng 1, 200. 000 282.500
HOUR 399. 000 18, 832. 80
47.20000 681. 500 32, 166. 80
0360 630- 00007 *Traffic Control Inspection 36. 000 17.000
DAY 16. 000 5,192.00
324.50000 33. 000 10, 708. 50
0365 630-00012 *Traffic Control Management 90. 000 10. 000
DAY 12. 000 4,248.00
354. 00000 22.000 7,788.00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
118. 00000 2.000 236.00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 25. 000
EACH 1.000 118. 00
118. 00000 26. 000 3, 068. 00
0380 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
59. 00000 25.000 1, 475.00
0385 630-80350 *Vertical Panel 10. 000 5. 000
EACH 0. 000 0. 00

118. 00000 5. 000 590. 00



CONTI D:

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80360

0400

630- 80370

0405

630- 80380

0410

630- 85010

0411

900- 00006

0415

700- 70010

0420

700-70011

0425

700- 70016

0430

700-70019

0435 700-70025

C21876
21876-BI D
CO60A- 023
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

Added Item (Dol lar)/ Work Tine Violation

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
4,130. 00000
30. 000
EACH
118. 00000
2, 220. 000
LF
14. 17000
100. 000
EACH
1. 18000
13. 300
EACH
1, 770. 00000
- 450. 000
DOL
1. 00000
50, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

15. 000
0. 000
15. 000

80. 000
15. 000
95. 000

2.500
0. 000
2.500

0. 000
0. 000
0. 000

0. 000
-450. 000
-450. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 26/ 2019

212.

-450.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

09: 22: 52

AMOUNT

4, 130.

1,770.

1, 346.

- 450.

00

00

15

.95

.00

00

.00

.00

.00

.00

.00



CONTI D:

C21876
21876-BI D
CO60A- 023
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 02/ 26/ 2019

CAT NO0200

0440

700- 70380

CAT NO0300

0445

0450

0455

0460

0465

0470

0475

0480

0485

202- 00495

206- 00000

206- 00100

206- 01781

515- 00120

601- 03030

602- 00000

602- 00020

606-11020

ROADWAY

F/ A Erosion Control

STRUCTURES

Structure

of Portions of Present

Renoval

Structure Excavation

Structure Backfill

(Class 1)

Shoring (Area 1)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Bridge Rail Type 10H (MGS)

ESTI MATE NG 0002 09: 22: 52
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,401,153.70$%  97,528.17% 177, 851.24
1.000 1.000
Ls 0. 000 0. 00
8, 085. 22000 1. 000 8, 085. 22
153. 000 153. 000
oY 0. 000 0. 00
23. 95000 153. 000 3, 664. 35
166. 000 0. 000
oY 166. 000 6, 414. 24
38. 64000 166. 000 6, 414. 24
1. 000 1. 000
Ls 0. 000 0. 00
16, 909. 75000 1.000 16, 909. 75
46. 000 0. 000
sy 0. 000 0. 00
35. 40000 0. 000 0. 00
82. 100 56. 000
oY 26. 100 23, 740. 30
909. 59000 82. 100 74,677.34
11, 129. 000 7, 970. 000
LB 3, 159. 000 3, 885. 57
1. 23000 11, 129. 000 13, 688. 67
5, 505. 000 1, 359. 000
LB 4, 065. 000 6, 382. 05
1. 57000 5, 424. 000 8, 515. 68
33. 000 0. 000
LF 0. 000 0. 00
516. 84000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21876-BI D ESTI MATE RUN 02/ 26/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0002 09: 22: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 607-11530 Fence (Special) 50. 000 0. 000
LF 0. 000 0. 00
162. 84000 0. 000 0. 00

CAT 0300 CURRENT AMT  $ 158,908.54 $ 40,422.16$ 131, 955.25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 021. 20000 1. 000 19, 021. 20
0500 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
19, 021. 20000 1. 000 19, 021. 20
0505 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
968. 00000 2.000 1, 936. 00
CAT 0400 CURRENT AMT $ 39,978.40 % 0.00% 39, 978. 40

PROJECT TOTAL CURRENT AMI $ 1,600, 040.64 $ 137,950.33% 349, 784.89



